
GWF - Construction Equipment Utilization

Work Days Hours Per Total Equip. 
Sitework (Earthwork and Civil) 1 2 3 4 5 6 7 8 9 10 11 12 13 14 Per Month1 Work Day Actual % Use
Backhoe, 1.0 Cy 1 1 1 1 1 1 26.07 20 35%
Front End Loader, 2 Cyd 1 1 1 1 1 1 26.07 20 35%
Grader, 200 Hp 14 Ft 1 1 1 1 1 1 1 26.07 20 25%
Vibratory Plate (hand held) 1 1 1 1 1 1 1 26.07 20 30%
Rammer/Jumping Jack (hand held) 1 1 1 1 1 1 1 26.07 20 30%
Riding Vibratory Compactor 1 1 26.07 20 20%
Asphalt Paver 1 26.07 20 60%
Asphalt Cutter/Grinder 1 26.07 20 60%
Asphalt Compactor, Tandem Steel Drum Roller 1 26.07 20 60%
Erection Support Equipment
Air Compressor, 185 CFM 1 1 1 1 1 1 1 1 1 26.07 20 75%
Air Compressor, 185 CFM 1 1 1 1 26.07 20 75%
Concrete Pump 1 1 1 1 26.07 20 90%
Scissors Lift 1 1 1 26.07 20 40%
JLG 60 Ft 1 1 1 1 1 1 1 26.07 20 50%
JLG 60 Ft 1 1 1 1 1 26.07 20 50%
JLG 60 Ft 1 1 1 1 26.07 20 50%
Forklift Extended Boom 1 1 1 1 1 1 1 1 1 26.07 20 25%
Crane 110 Ton 1 1 1 1 26.07 20 40%
Hydraulic Truck Crane 55 Ton 1 1 1 1 1 1 1 1 26.07 20 60%
Hydraulic Truck Crane 55 Ton 1 1 1 1 1 26.07 20 60%
Hydraulic Truck Crane 35 Ton 1 1 1 1 1 1 1 26.07 20 60%
Hydraulic Truck Crane 22 Ton 1 1 1 1 1 1 1 1 1 26.07 20 60%
Hydraulic Truck Crane 22 Ton 1 26.07 20 70%
7000 Watt Portable Generator 1 1 1 1 1 1 26.07 20 40%
Welder - Miller 400d 1 1 1 1 1 1 1 1 26.07 20 70%
Welder - Miller 400d 1 1 1 1 1 26.07 20 70%
Highway Tractor 1 1 1 1 1 1 26.07 20 30%
Flat Bed Truck w/ Rails 1 1 1 1 1 1 26.07 20 40%
Water Truck 1 1 1 1 1 1 26.07 20 50%
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